Magnets of the synchrotron were
installed in the synchrotron building.

Five-cell cavities for the synchrotron
were fabricated and their performance
were tested.

Magnet and vacuum systems were

installed in the beam transport line

from the synchrotron to the storage
ring.




